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Grant Notification 30SEP11

Grant Contract 30SEP11 15OCT14

Row (a) Direct Project Administration 30SEP11 15OCT14

     Task 1: Administration 30SEP11 15OCT14

     Task 2: Labor Compliance Program 30SEP11 15OCT14

     Task 3: Reporting 30SEP11 15OCT14

          Quarterly Reports 30SEP11 15OCT14

          Annual Reports 30SEP11 15OCT14

          Final Report 30SEP11 15OCT14

Row (b) Land Purchase / Easement (N/A)

Row (c) Planning / Design / Engineering / Envir 30SEP11 28SEP12

     Task 4: Assessment and Eval. - Geo. Invest. 01APR11A 30SEP11

     Task 5: Final Design 30SEP11 31OCT12

          Headworks Rehabilitation 30SEP11 31OCT12

          Spreading Grounds Mod. Phase II 30SEP11 30JAN12

          Santa Anita Dam Spillway Modification 30SEP11 31OCT12

          Santa Anita D.B. Seismic Remediation 30SEP11 31OCT12

          Design Construction Support 15APR13 15OCT14

     Task 6: Environmental Documentation 03OCT11 30MAY12

     Task 7: Permitting 30SEP11 28FEB13

          CDFG 04JUN12 30NOV12

          RWQCB 04JUN12 30NOV12

          USACOE 04JUN12 30NOV12

          DSOD 30SEP11 31OCT12

Row (d) Construction / Implementation 30SEP08A 15OCT14

     Task 8: Construction Contracting 01OCT12 01APR13

     Task 9: Construction 01OCT08A 15OCT14

          Santa Anita Dam Spillway Modification 15APR13 15OCT14

          Santa Anita Dam Seismic Remed. / O.T. 27MAY10A 30SEP11

          Structural Improvements /Conc. Repairs 15APR13 15OCT14

          Valves,Control Systems / Inst. / Auto. 15APR13 15OCT14

          Santa Anita D.B. Remediation 15APR13 15OCT14

          Headworks Rehabilitation 15APR13 15OCT14

          Spreading Grounds Mod. Phase I 01OCT08A 30SEP09A

          Spreading Grounds Mod. Phase II 16APR12 28SEP12

Row(e) Enviro. Compliance/Mitigation/Enhancement

     Task 10: Enviro. Comp./Mitigation/Enh. 15OCT14 15OCT19

Row(f) Construction Adminstration

     Task 11: Construction Administration 30SEP08A 15OCT14
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